COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2019

ESTI MATE SUMVARY 14: 42: 52
CONTI D C19944 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 19944- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 632.0 DAYS TIME ALLON 5/29/2020 FI XED COVPLETI ON DAl
| - 70G EDWARDS | NTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  74. 44 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 344
| - 70G EDWARDS | NT UPGRADE PHAS
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 10/ 25/ 2019 DATE TI ME STARTED 02/01/2018
P. 0. BOX 220 DATE LET 11/ 27/ 2018 DATE WORK BEGAN 02/ 01/ 2019
DATE AWARDED 12/ 18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 02/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 17,111, 104.19 PARTI Cl PATI NG $ 11,916, 700. 10 $ 960, 487. 98
AWARD PRQIJECT AMT: $ 16,421, 869.66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 69. 64% TOTAL EARNI NGS 11, 916, 700. 10 960, 487. 98
FUNDS AVAI LABLE: $ 5,194,404, 09 STOCKPI LED MATERI ALS 46, 363. 10 -23,442.52
GROSS EARNI NGS 11, 963, 063. 20 937, 045. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 246, 328. 04 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 716, 735. 16 937, 045. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 11, 716, 735. 16 937, 045. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 937, 045. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00023

0025 202-00026

0030 202-00027

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00090

0055 202-00155

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Inlet

*Rermoval of Enbankment Protector Type 3

*Renpoval of Slope and Ditch Paving

*Rermoval of Riprap

*Renpoval of Valve

*Rermoval of Pipe

*Renmoval of End Section

*Rermoval of Delineator

*Renoval of Wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
88, 492. 57000
100. 000
EACH
554, 41000
2. 000
EACH
1, 119. 49000
2.000
EACH
1, 172. 80000
192. 000
5%
37. 32000
0. 000
sy
10. 66000
1. 000
EACH
6, 290. 43000
300. 000
LF
67. 17000
13. 000
EACH
480. 85000
35. 000
EACH
5. 41000
60. 000
LF

40. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

100. 000
0. 000
100. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

115. 000
0. 000
115. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

281. 000
0. 000
281. 000

8. 000
1. 000
9. 000

20. 000
1. 000
21. 000

60. 000
0. 000
60. 000

Page 2

ESTI MATE RUN 10/ 31/ 2019

480.

.00

.00

.00

.00

.00

.00

.00

.00

.41

.00

14:42: 52

AMOUNT

88, 492.

55, 441.

2,238.

4,291.

6, 290.

18, 874.

4, 327.

113.

2,431.

57

00

98

.00

80

.00

43

77

65

61

20



CONTI D

ROADWAY

CAT NO0200

0060 202-00195

0065

202- 00200

0070

202- 00203

0075

202- 00206

0080

202- 00210

0085

202- 00220

0090

202- 00240

0095

202- 00250

0100

202- 00700

0105

202- 00705

0110 202-00750

C19944
19944-BI D

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NHPPO702- 344

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Li ght Standard

Li ght Standard Foundati on

Luminaire

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
sy
19. 19000
224. 000
sy
20. 25000
1, 603. 000
LF
7. 47000
85. 000
sy
20. 25000
597. 000
sy
23. 46000
15, 529. 000
sy
17. 06000
4, 000. 000
sy
11. 67000
15, 000. 000
SF
1. 77000
4. 000
EACH
617. 33000
4. 000
EACH
722. 85000
4. 000
EACH

105. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

107. 000
0. 000
107. 000

224.000
0. 000
224.000

737.000
0. 000
737.000

85. 000
0. 000
85. 000

124. 000
0. 000
124. 000

11, 529. 000
1, 335. 000
12, 864. 000

0. 000
2,811. 000
2,811. 000

9, 552. 000
168. 000
9, 720. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

4.000
0. 000
4.000
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22,775

32, 804

297.

.00

.00

.00

.00

.00

10

37

.00

.00

.00

14:42: 52

AMOUNT

2,053

4,536

5,505

1,721.

2,909

219, 459

32, 804

17,204

2,469

2, 891.

422.

33

00

39

25

04

84

37

40

32

40

12



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO. 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-00810 *Renmoval of Ground Sign 34. 000
EACH
81. 19000
0120 202-00828 *Rermoval of Traffic Signal Equi prent 1. 000
LS
4,537. 60000
0125 202-01000 *Renpoval of Fence 752. 000
LF
3. 73000
0130 202-01130 *Rermoval of CGuardrail Type 3 2,244.000
LF
3.31000
0135 202-01300 *Renpoval of End Anchorage 7.000
EACH
207. 87000
0140 202-04001 *Pl ug Cul vert 1. 000
EACH
2,186. 73000
0145 202- 04002 Cl ean Cul vert 4. 000
EACH
3, 038. 49000
0150 203-00050 *Unsui tabl e Materi al 3, 362. 000
cY
35. 19000
0155 203-00060 *Enbankment Material (Conplete In Place) 20, 397. 000
cY
34.11000
0160 203-01500 *Bl adi ng 40. 000
HOUR
207. 90000
0165 203-01510  *Backhoe 40. 000
HOUR

106. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
0. 000
17. 000

1. 000
0. 000
1.000

377.000
375. 000
752. 000

1, 758. 000
135. 000
1, 893. 000

6. 000
1. 000
7.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3, 362. 000
0. 000
3, 362. 000

19, 378. 000
0. 000
19, 378. 000

13. 000
10. 000
23.000

18. 500
5. 000
23.500
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1,398

446.

207

2,079

533.

.00

.00

75

.00

.00

.00

.00

00

14:42: 52

AMOUNT

1, 380

4,537

2,804

6, 265

1, 455

2,186

118, 308

660, 983

4,781.

2,505

23

60

96

83

09

73

.00

78

58

70

57



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  *Dozi ng 40. 000 21. 000
HOUR 0. 000 0. 00
142. 86000 21.000 3, 000. 06
0175 203-01582 *Truck (Dunp) 40. 000 11. 000
HOUR 0. 000 0. 00
117. 27000 11. 000 1,289.97
0180 203-01594 *Conbi nati on Loader 40. 000 10. 000
HOUR 6. 000 767.64
127. 94000 16. 000 2,047.04
0185 203-01597 *Pot hol i ng 227.000 218. 500
HOUR 8. 000 2,430. 80
303. 85000 226. 500 68, 822. 02
0190 203-02330  *Laborer 60. 000 33.500
HOUR 12. 000 575. 64
47.97000 45. 500 2,182.64
0195 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
207.90000 0. 000 0.00
0200 207-00205 *Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
106. 06000 0. 000 0. 00
0205 207-00210 *St ockpil e Topsoi l 2,389. 000 750. 000
cY 1, 185. 000 23,937.00
20. 20000 1, 935. 000 39, 087. 00
0210 208-00002 Erosion Log Type 1 (12 Inch) 2, 200. 000 1, 880. 000
LF 80. 000 313. 60
3. 92000 1, 960. 000 7,683. 20
0215 208-00021 Silt Fence (Reinforced) 551. 000 551. 000
LF 0. 000 0. 00
2. 08000 551. 000 1, 146. 08
0220 208-00035  Aggregate Bag 3, 000. 000 2, 444.000
LF 0. 000 0. 00

4.98000 2,444.000 12,171.12



CONTI D

ROADWAY

CAT NO0200

0225 208-00046

0230 208-00054

0235 208-00056

0240 208-00075

0245 208-00103

0250 208-00105

0255 208-00106

0260 208-00207

0265 210-00050

0270 210-00810

0275 210-00827

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Reset Fire Hydrant

*Reset Ground Sign

Reset Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 062. 19000
400. 000
EACH
5. 00000
610. 000
EACH
5. 00000
8. 000
EACH
8, 561. 66000
300. 000
HOUR
48. 48000
10. 000
HOUR
130. 97000
240. 000
HOUR
207. 90000
230. 000
DAY
344. 27000
0. 000
EACH
9, 062. 50000
3. 000
EACH
378. 86000
1. 000
EACH

735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

400. 000
0. 000
400. 000

50. 000
150. 000
200. 000

7.000
0. 000
7.000

240. 500
21. 000
261. 500

2.000
0. 000
2.000

189. 250
42.500
231. 750

166. 000
27.000
193. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 10/ 31/ 2019

750.

1,018

8, 835

9, 295

735.

.00

.00

00

.00

08

.00

75

29

.00

.00

00

14:42: 52

AMOUNT

10, 621.

2,000

1, 000

59, 931.

12,677

261.

48, 180

66, 444

735.

90

00

00

62

52

94

83

11

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0280 210-04010

0285

210- 04015

0290

210- 04050

0295

212- 00006

0300

212-00032

0305

212- 00050

0310

213-00008

0315

213-00012

0320

213-00070

0325

213- 00150

0330 213-00460

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Adj ust Manhol e

*Modi fy Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Wod Chi p)

*Spray-on Mil ch Bl anket

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Metal Landscape Border (3/16x4 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
2, 985. 29000
1. 000
EACH
2, 985. 29000
2.000
EACH
102. 35000
4.700
ACRE
1, 285. 71000
4.700
ACRE
1, 607. 14000
30, 000. 000
SF
1. 66000
1, 812. 000
CF
3. 16000
3. 900
ACRE
1, 821. 42000
610. 000
sy
3. 75000
3. 000
ACRE
3, 214. 29000
100. 000
LF

6. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
2.000
4.000

1. 000
0. 000
1.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 800
0. 000
1.800

0. 000
0. 000
0. 000
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5,970

204

58

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:42: 52

AMOUNT

11, 941.

2,985

204

5,785

16

29

70

.00

.00

.00

.00

.00

.00

72

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00700

0340 214-00000

0345 214-00220

0350 214-00506

0355 214-00910

0360 216-00201

0365 240- 00000

0370 240-00010

0375 240-00020

0380 250-00010

0385 250- 00050

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Evergreen Tree (6 Foot) (Ball and Burl ap)

*Perennials (1 Gallon Container)

*Soil Retention Blanket (Straw Coconut) (Biodegradable

d ass

*Wldlife Biologist

Renoval of Nests

Netting

*Envi ronmental Heal th and Saf ety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
305. 36000
1. 000
LS
16, 071. 43000
20. 000
EACH
305. 36000
3. 000
EACH
401. 78000
549. 000
EACH
16. 29000
7, 500. 000
sy
2. 04000
9. 000
HOUR
118. 70000
50. 000
HOUR
98. 95000
1, 828. 000
sy
8. 86000
1. 000
LS
5, 527. 20000
20. 000
HOUR

101. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

45. 000
0. 000
45. 000

1, 828. 000
0. 000
1, 828. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 31/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:42: 52

AMOUNT

1, 068

4,452

16, 196

2,763

.00

.00

.00

.00

.00

.00

30

75

08

60

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
115. 08000 5. 000 575. 40
0395 250-00120 *Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0400 250-00235 Coat i ng Lead-Based Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
1, 082. 48000 0. 000 0. 00
0405 304-01005 *Aggregate Base Course (Class 1) 1, 600. 000 799. 000
cY 90. 000 7,389.00
82.10000 889. 000 72,986. 90
0410 304-06007 *Aggregate Base Course (Cl ass 6) 5, 250. 000 2,175. 000
CcY 414. 000 34,428. 24
83. 16000 2,589. 000 215, 301. 24
0415 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 150. 020
TON 106. 350 20, 893. 52
196. 46000 256. 370 50, 366. 45
0420 403-34701 *Hot M x Asphalt (G ading SX) (75) 4, 800. 000 1,062. 170
TON 1,223.750 117,528. 95
96. 04000 2,285.920 219, 539.76
0425 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 120. 000 57. 150
TON 11. 570 5,682. 61
491. 15000 68. 720 33,751.83
0430 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 157. 000 0. 000
TON 54. 370 40, 054. 92
736. 71000 54. 370 40, 054. 92
0435 411-10255 *Emul si fied Asphalt (Sl ow Setting) 1, 150. 000 327.000
GAL 501. 000 5,465. 91
10. 91000 828. 000 9, 033. 48
0440 412-00900 *Concrete Pavenent (9 Inch) 4, 033. 000 3,617. 000
Sy 0. 000 0.00

77.54000 3,617. 000 280, 462. 18



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 412-00901  *Concrete Pavenent (9 Inch) (Special) 408. 000 408. 000
5% 0. 000 0.00
96. 93000 408. 000 39, 547. 44
0450 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
113. 07000 0. 000 0. 00
0455 506-00409 *Soil Riprap (9 Inch) 45. 000 23.000
cY 0. 000 0.00
159. 93000 23.000 3,678. 39
0460 514-00200 Pedestrian Railing (Steel) 1, 306. 000 0. 000
LF 0. 000 0. 00
220. 68000 0. 000 0. 00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 666. 000 1, 605. 000
LF 61. 000 9, 755.73
159. 93000 1, 666. 000 266, 443. 38
0470 603-05018  *18 Inch Reinforced Concrete End Section 10. 000 8. 000
EACH 1.000 1,972. 43
1,972. 43000 9. 000 17,751. 87
0475 603-61120 *12 Inch Flexible Pipe 58. 000 0. 000
LF 0. 000 0. 00
85. 29000 0. 000 0. 00
0480 604-00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,158. 08000 1.000 4,158. 08
0485 604-13005 *Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,424.63000 2.000 8, 849. 26
0490 604-16005 *Inlet Type 16 (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
4, 904. 40000 5. 000 24,522. 00
0495 604-16010 *Inlet Type 16 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00

6, 130. 51000 3. 000 18, 391. 53



CONTI D

ROADWAY

CAT NO0200

0500 604-16015

0505 604- 16505

0510 604-19105

0515 604-19110

0520 604-30005

0525 604-30010

0530 604-30015

0535 604-30020

0540 606-00301

0540

0545 606-01340

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Inlet Type 16 (15 Foot)

*Inlet Type 16 (Double) (5 Foot)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 5 (10 Foot)

*Manhol e Sl ab Base (5 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Sl ab Base (20 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE Cuar dr ai |

*End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

1. 000

7,729.77000

1. 000

7, 391. 80000

4.000

6, 930. 15000

4. 000

8, 316. 17000

1. 000

4,264. 70000

1. 000

5, 064. 34000

3. 000

9, 275. 73000

1. 000

50, 110. 25000

1, 409. 000
LF
47.86000
LF
25. 95922
3. 000
EACH

1, 353. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

4. 000
0. 000
4.000

0. 000
1. 000
1. 000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

373. 000
590. 000
963. 000

1, 036. 000
-590. 000
446. 000

1. 000
1. 000
2.000

Page 11
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4,264

28, 237

-15, 315.

1, 353.

.00

.00

.00

.00

70

.00

.00

.00

40

94

81

14:42: 52

AMOUNT

7,729

7,391,

27,720

33, 264

4,264

5, 064

27, 827

50, 110

46, 089

11,577

2,707

7

80

60

68

70

34

19

25

18

81

62



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0545
0550 606-01370
0550
0555 606-01385
0555
0560 606-01390
0560
0565 606- 02003
0565
0570 607-11525
0575 607-53161

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE End Anchorage 3D

*Transition Type 3G

MATERI AL ALLOWANCE Transition 3G

*Transition Type 3J

MATERI AL ALLOWANCE Transition 3J

*End Anchorage Type 3K

MATERI AL ALLOWANCE End Anchorage 3K

*End Anchorage (Nonfl ared)

MATERI AL ALLOMANCE End Anchor age Non-Fl ared

*Fence (Pl astic)

*Fence Chain Link (Special) (60 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

639. 81000

8. 000

6, 632. 38000

2,912. 71000

2.000

1, 700. 25000

608. 75000

2.000

2, 238. 58000

1, 052. 60000

2.000

4,914. 22000

2,453. 86000

4, 000. 000
LF
5. 25000

290. 000
LF
112. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
-1.000
4.000

2.000
2.000
4.000

6. 000
-2.000
4.000

0. 000
1. 000
1.000

2.000
-1.000
1. 000

0. 000
1. 000
1. 000

2.000
-1.000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

3, 929.
0. 000
000

000

3, 929.

0. 000
0. 000
0. 000

Page 12
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
-639. 81
2,559. 24
13, 264. 76
26, 529. 52
-5,825. 42
11, 650. 84
1, 700. 25
1, 700. 25
-608. 75
608. 75
2,238.58
2,238.58
-1, 052. 60
1, 052. 60
0.00
4,914. 22
0. 00
2,453. 86
0.00
20, 627. 25
0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0580 608-00005

0585

608- 00006

0590

608- 00010

0595

608- 01500

0600

609- 20010

0605

609-21010

0610

609- 21020

0615

609- 24002

0620

609- 24003

0625

610- 00024

0630 612-00041

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Bi t um nous Bi keway

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Qutter Type 2 (3 Foot)

*Medi an Cover

Mat eri al

*Del i neator (Flexible) (Type I)

(4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

643. 000

sy
67. 77000
1, 460. 000

sy
67. 77000
516. 000

sy
175. 46000
362. 000

TON

141. 89000
508. 000

LF
44. 66000
3, 405. 000

LF
44. 66000
5, 135. 000

LF
36. 04000
0. 000

LF
40. 34000
0. 000

LF
40. 34000
17, 013. 000

SF
15. 42000
30. 000

EACH

119. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

141. 000
282. 000
423. 000

1, 266. 000
194. 000
1, 460. 000

364. 000
63. 000
427.000

0. 000
0. 000
0. 000

244.000
264. 000
508. 000

3,101. 000
304. 000
3, 405. 000

2, 646. 000
884. 000
3, 530. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15, 776. 000
1, 237. 000
17,013. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 10/ 31/ 2019

19, 111.

13, 147

11, 053

11,790

13,576

31, 859

19,074

14

38

98

.00

24

64

36

.00

.00

54

.00

14:42: 52

AMOUNT

28, 666

98, 944

74,921.

22,687

152, 067

127, 221.

262, 340

71

20

42

.00

28

30

20

.00

.00

46

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 612-00042 *Del ineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
120. 15000 0. 000 0. 00
0640 612-00043  *Delineator (Flexible) (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
121. 23000 0. 000 0. 00
0645 613-00100 *1 Inch Electrical Conduit 230. 000 0. 000
LF 230. 000 8, 935.50
38. 85000 230. 000 8, 935. 50
0650 613-00206 *2 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0655 613-00306 *3 Inch Electrical Conduit (Bored) 1, 035. 000 1, 035. 000
LF 0. 000 0. 00
69. 30000 1, 035. 000 71, 725.50
0660 613-00407 *4 Inch Electrical Conduit (Bridge)(Special) 20. 000 0. 000
LF 0. 000 0. 00
43. 05000 0. 000 0. 00
0665 613-01100 *1 Inch Electrical Conduit (Plastic) 4, 800. 000 330. 000
LF 180. 000 2,174.40
12. 08000 510. 000 6, 160. 80
0670 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 20. 000 0. 000
Met al
) LF 0. 000 0. 00
42.21000 0. 000 0. 00
0675 613-07001  *Type One Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0680 613-07002 *Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
1, 197. 00000 0. 000 0. 00
0685 613-10000 *Wring 1. 000 0. 600
LS 0. 300 29, 767. 50

99, 225. 00000 0. 900 89, 302. 50



CONTI D

ROADWAY

CAT NO0200

0690 613-13000

0695

613-13002

0700

613- 16000

0705

613- 30005

0710

613- 34300

0715

613- 40000

0720

613-40010

0725

613-50105

0730

613- 50106

0735

613-50132

0740 613-50210

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Lumi naire (LED)

*Lum naire (Special)(LED) (24 Watt)

*Lumi naire (Special)

*Li ght

Standard and Luminaire (Pedestrian)

St andard Met al

*Li ght

(30 Foot)

*Concrete Foundati on Pad

St andard Foundati on

*Li ght

*Li ghting Control Center (Pedestal Only)

*Li ghting Control

Center (Special)

*2-Plex Receptacle (Wth Box and Cover)

*Tenporary Lighting

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

010

10. 000

740. 25000

6. 000

2,924, 25000

14. 000

1, 659. 00000

41. 000

3, 990. 00000

10. 000

2,887.50000

6. 000

2,992. 50000

51. 000

2,115. 75000

1. 000

14, 070. 00000

5. 000

8, 295. 00000

3. 000

2, 000. 25000

1. 000

3, 307. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

34.000
0. 000
34. 000

9. 000
0. 000
9. 000

2.000
0. 000
2.000

44.000
0. 000
44.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 15

ESTI MATE RUN 10/ 31/ 2019

17, 545

.00

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:42: 52

AMOUNT

6, 662

17,545

135, 660

25,987

5, 985

93, 093

14,070

8, 295

3,307

25

50

.00

00

50

00

00

00

00

.00

50



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 614-00011 *Sign Panel (Class I) 135. 000 0. 000
SF 67. 600 2,094.92
30. 99000 67.600 2,094. 92
0750 614-00012 *Sign Panel (Class Il) 694. 000 0. 000
SF 385. 300 5,313. 29
13. 79000 385. 300 5,313.29
0755 614-00013  *Sign Panel (Class Il1) 84. 000 0. 000
SF 0. 000 0. 00
21. 65000 0. 000 0. 00
0760 614-00200 *Steel Sign Post (U 2) 30. 000 0. 000
LF 10. 000 173.10
17. 31000 10. 000 173.10
0765 614-01022 *Steel Sign Post (W 10x22) 51. 000 0. 000
LF 0. 000 0. 00
80. 10000 0. 000 0. 00
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 605. 000 0. 000
LF 375. 500 5,482. 30
14. 60000 375. 500 5,482.30
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 27.000
EACH 12. 000 2,643.12
220. 26000 39. 000 8,590. 14
0780 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 056. 71000 0. 000 0. 00
0785 614-80003  *Rectangul ar Rapi d Fl ashi ng Beacon 13. 000 0. 000
EACH 7.000 53, 103. 75
7,586. 25000 7.000 53,103. 75
0790 614-85130 | npact Attenuator (Quadguard 11) 1. 000 0. 000
EACH 0. 000 0. 00
21, 287. 87000 0. 000 0. 00
0790 MATERI AL ALLOWANCE Quadguard 1. 000
EACH 0. 000 0. 00

11, 680. 00000 1. 000 11, 680. 00



CONTI D

ROADWAY

CAT NO0200

0795 615-00030

0800

619- 50060

0805

619- 50080

0810

619-50120

0815

619- 50160

0820

619-50320

0825

621- 00430

0830

621- 00450

0835

621- 00451

0840

622- 00024

0845 623-00156

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

*Enbanknment Protector Type 3

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

*2 Inch Plastic Pipe

*4 Inch Plastic Pipe

*Det our

*Det our

Pavenent

*Det our

Pavenent

Entry Sign (Steel

Ri bbon)

*|rrigation Bubbler

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 185. 66000
2, 150. 000
LF
6. 96000
650. 000
LF
7. 34000
190. 000
LF
7. 55000
840. 000
LF
11. 78000
312. 000
LF
25. 71000
944. 000
sy
37. 33000
1, 979. 000
sy
74. 21000
171. 740
TON
168. 24000
2.000
EACH
17, 240. 15000
11. 000
EACH

5. 58000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
302. 000
302. 000

0. 000
58. 000
58. 000

0. 000
0. 000
0. 000

0. 000
639. 000
639. 000

312. 000
0. 000
312. 000

944. 000
0. 000
944. 000

1, 979. 000
0. 000
1, 979. 000

171.740
0. 000
171.740

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 10/ 31/ 2019

2,101.

425.

7,527

.00

92

00

42

.00

.00

.00

.00

.00

.00

14:42: 52

AMOUNT

2,101.

425.

7,527

8, 021.

35, 239

146, 861.

28, 893

.00

92

72

.00

42

52

52

59

54

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0850 623-00164

0855

623- 00206

0860

623-01716

0865

623- 03106

0870

623-03108

0875

623- 03112

0880

623- 03116

0885

623- 04000

0890

623- 04006

0895

623-07012

0900 623-08110

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Drip Emtter

*6 Inch Pop-Up Spray Sprinkler

*2 Inch Backflow Preventer

*3/4 Inch Automatic Control

Val ve

Val ve

*1 Inch Automatic Control

*1-1/2 Inch Automatic Control

Val ve

Val ve

*2 Inch Automatic Control

*Control

Wre 24 Volt

*3/ 4 Inch Qui ck-Coupl er Valve

*1-1/2 Inch Water Meter

*10 Station Automatic Controller

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 114. 000
EACH
1. 05000
57.000
EACH
25. 71000
1. 000
EACH
3, 160. 71000
5. 000
EACH
294. 64000
1. 000
EACH
289. 29000
3. 000
EACH
310. 72000
1. 000
EACH
348. 21000
4,515. 000
LF
0. 27000
1. 000
EACH
246. 42000
1. 000
EACH
20, 351. 23000
1. 000
EACH

1, 044. 65000

QrY TH'S PERI OD
QTY TO DATE

4,515
4,515

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 18

ESTI MATE RUN 10/ 31/ 2019

589.

1,219

246.

.00

.00

.00

28

.00

.00

.00

05

42

.00

.00

14:42: 52

AMOUNT

589.

348.

1,219

246.

20, 351.

.00

.00

.00

28

.00

.00

21

05

42

23

.00



CONTI D

ROADWAY

CAT NO0200

0905 624-20014

0910

624-20030

0915

625- 00000

0920

625- 00001

0925

626- 00100

0930

626- 01102

0935

627-00009

0940

627-00013

0945

627-01010

0950

627- 30407

0955 627-30410

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*12 Inch Drai nage Pipe End Section

*30 Inch Drainage Pipe (O ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zation (without Autopay)

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverment Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

LF

LS

HOU

LS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

1. 000

533. 09000

427. 000

133. 28000

1. 000

243, 547.50000

75. 000
R
183. 75000

1. 000

2,407, 193. 15000

LS

SF

SF

SF

1. 000

108, 513. 56000

80. 000

198. 22000

175. 000

69. 65000

557. 000

16. 08000

737.000

17. 15000

242.000

11. 78000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

427. 000
0. 000

427.000

0.670
0. 040
0.710

69. 000
3. 000
72.000

0. 800
0. 000
0. 800

0.710
0. 070
0. 780

14.000
24.000
38. 000

. 000
0. 000
. 000

0. 000
. 640
. 640

0. 000
. 750
. 750

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 10/ 31/ 2019

9, 741.

551.

7,595

4,757

3,740

10, 525

.00

.00

90

25

.00

95

28

.00

85

81

.00

14:42: 52

AMOUNT

56, 910

172,918

13,230

1, 925, 754

84, 640

7,532

11,144

3,740

10, 525

.00

56

73

00

52

58

36

00

85

81

.00



CONTI D

ROADWAY

CAT NO0200

0960 627-30411

0965

629- 01001

0970

629- 01006

0975

630- 00000

0980

630- 00003

0985

630- 00007

0990

630- 00012

0995

630- 80335

1000

630- 80341

1005

630- 80342

1010 630-80343

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Monunment (Type 1)

*Survey Monument

(Type 6)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
684. 000
SF
11. 78000
5. 000
EACH
294. 00000
15. 000
EACH
98. 00000
12, 500. 000
HOUR
30. 31000
10. 000
HOUR
81. 19000
95. 000
DAY
129. 90000
230. 000
DAY
1, 066. 23000
8. 000
EACH
156. 95000
82. 000
EACH
81. 19000
84. 000
EACH
81. 19000
12. 000
EACH

81. 19000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 351. 500
1,117

10, 468

250
750

10. 000
0. 000
10. 000

75. 000
7.000
82. 000

. 000
28. 000

204. 000

4. 000
0. 000
4.000

41. 000
0. 000
41. 000

33. 000
0. 000
33. 000

5. 000
0. 000
5. 000

Page 20

ESTI MATE RUN 10/ 31/ 2019

8, 057

33, 863

909

29, 854

52

.00

.00

85

.00

30

44

.00

.00

.00

.00

14:42: 52

AMOUNT

8, 057

317, 307

811.

10, 651.

217,510

627.

3,328

2,679

405

52

.00

.00

81

90

80

92

80

79

27

95



CONTI D:

ROADWAY

CAT NO0200

1015 630-80344

1020

630- 80355

1025

630- 80360

1030

630- 80363

1035

630- 80364

1040

630- 80367

1045

630- 80370

1050

630- 80380

1055

630- 80415

1060

630- 85010

1065 630-86801

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*Advanced Warning Flashing or Sequencing Panel (C

Type)

*| mpact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
SF
21. 65000
5. 000
EACH
1, 623. 71000
402. 000
EACH
32. 48000
0. 000
EACH
32. 48000
18. 000
EACH
32. 48000
0. 000
EACH
1, 082. 48000
1, 008. 000
LF
61. 18000
200. 000
EACH
10. 83000
1. 000
DAY
162. 37000
4. 000
EACH
1, 180. 98000
1. 000
LS

84, 297. 69000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.500
0. 000
2.500

201. 000
0. 000
201. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

504. 000
0. 000
504. 000

30. 000
4. 000
34. 000

0.500
0. 000
0.500

2.000
0. 000
2.000

0.500
0. 000
0. 500

Page 21

ESTI MATE RUN 10/ 31/ 2019

43.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:42: 52

AMOUNT

4, 059.

6, 528.

292.

30, 834.

368.

81.

2,361.

42, 148.

.00

28

48

.00

32

.00

72

22

19

96

85



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

1070 632-00000

1075

700- 70010

1080

700- 70011

1085

700-70012

1090

700- 70013

1095

700- 70016

1100

700- 70019

1105

700- 70023

1110

700- 70034

1115

700- 70082

1120 700-71002

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Ni ght Work Lighting

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Private Irrigation

F/ A Furnish & Install

El ectrical Service

CDOT Ri sk Pool

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
9, 284. 34000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
15, 000. 000

FA
1. 00000
15, 000. 000

FA
1. 00000
-2, 500. 000

FA
1. 00000
10, 000. 000

FA
1. 00000
19, 200. 000

FA
1. 00000
35, 431. 300

FA
1. 00000
5, 000. 000

FA
1. 00000
234, 597. 500

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

5, 704.
. 000
5, 704.

-3, 862.
- 648.
-4,510.

1, 624.
. 930
2, 257.

19, 200.
0.
19, 200.

1, 762.
33, 668.
35, 431.

34, 597.
0.
34, 597.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

970

970

230
340
570

640

570

000
000
000

840
460
300

. 000
. 000
. 000

500
000
500

Page 22

ESTI MATE RUN 10/ 31/ 2019

- 648.

632.

33, 668.

.00

.00

.00

.00

.00

34

.00

46

.00

.00

14:42: 52

AMOUNT

9, 284.

5, 704.

-4,510.

2, 257.

19, 200.

35, 431.

34, 597.

34

.00

.00

.00

97

57

57

00

30

.00

50
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PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1655 506-00013 Ri prap (Special) 18 Inch 158. 460 0. 000
TON 158. 460 14,977. 64
94. 52000 158. 460 14, 977. 64
1660 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 2,985. 29
2,985. 29000 1. 000 2,985. 29
1665 504-03411 Ret ai ning Wal | (Boul der) 30. 000 0. 000
SF 30. 000 945. 00
31. 50000 30. 000 945. 00
1670 603-50018 18 In Plastic Pipe 243. 000 0. 000
LF 243. 000 28, 831. 95
118. 65000 243.000 28, 831. 95

CAT 0200 CURRENT AMT $10, 887,721.06 $ 836,641.90% 7,943, 866. 08
CAT NO0300 F-10-QA Eagle River Bridge

1125 202- 00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
214, 811. 80000 1. 000 214, 811. 80
1130 206-00000 *Structure Excavation 1, 315. 000 1, 315. 000
cY 0. 000 0. 00
17. 06000 1, 315. 000 22,433.90
1135 206- 00065 *Structure Backfill (FlowFill) 104. 000 104. 000
cY 0. 000 0. 00
207.90000 104. 000 21,621. 60
1140 206-00100 *Structure Backfill (Cass 1) 2,169. 000 1, 331. 000
cY 0. 000 0. 00
93. 83000 1, 331. 000 124,887.73
1145 206-00200  *Structure Backfill (Cl ass 2) 169. 000 169. 000
cY 0. 000 0. 00
29. 85000 169. 000 5, 044. 65
1150 206-00360  *Mechani cal Reinforcenment of Soil 1, 073. 000 1, 073. 000
cY 0. 000 0. 00

38. 38000 1, 073. 000 41,181.74



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1155 206-00510 *Filter Material (Class A) 85. 000 85. 000
cY 0. 000 0. 00
97. 02000 85. 000 8,246.70
1160 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
22,973. 75000 1. 000 22,973.75
1165 206-01782  *Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
26, 255. 68000 1. 000 26, 255. 68
1170 208-00400 *Wat er Contr ol 1. 000 1. 000
LS 0. 000 0. 00
75, 855. 52000 1. 000 75, 855. 52
1175 210-02900 *Relay Riprap 799. 000 799. 000
cY 0. 000 0. 00
49. 05000 799. 000 39, 190. 95
1180 403-34701 *Hot M x Asphalt (Gading SX) (75) 391. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0.00
1185 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 24. 000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
1190 502-00100 *Drilling Hole to Facilitate Pile Driving 178. 000 178. 000
LF 0. 000 0. 00
481. 81000 178. 000 85, 762. 18
1195 502-11490 *Steel Piling (HP 14X89) (lInstall Only) 914. 000 914. 000
LF 0. 000 0. 00
40. 67000 914. 000 37,172. 38
1200 506-00212 *Riprap (12 Inch) 595. 000 595. 000
cY 0. 000 0. 00
140. 73000 595. 000 83, 734. 35
1205 515-00120  *Waterproofing (Menbrane) 1, 225. 000 0. 000
SY 1, 225. 000 19, 293.75

15. 75000 1, 225. 000 19, 293. 75
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PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1210 518-03000 Sawi ng and Seal i ng Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
21.32000 0. 000 0. 00
1215 601- 03040 Concrete Class D (Bridge) 544.000 529. 000
cY 15. 000 15, 138. 30
1, 009. 22000 544.000 549, 015. 68
1220 601-25736  Precast Concrete Deck Panel (3 Inch) (Install Only) 435. 000 435. 000
5% 0. 000 0. 00
53. 20000 435. 000 23,142.00
1225 601-40300 *Structural Concrete Coating 1, 380. 000 0. 000
SY 820. 000 11, 635. 80
14. 19000 820. 000 11, 635. 80
1230 602-00020 *Reinforcing Steel (Epoxy Coated) 82, 602. 000 82, 602. 000
LB 0. 000 0. 00
1. 24000 82, 602. 000 102, 426. 48
1235 606-11030 *Bridge Rail Type 10M 387. 000 270. 000
LF 117. 000 22,475.70
192. 10000 387. 000 74,342.70
1240 618-00173  *Prestressed Concrete | (BT 72) (Install Only) 1, 215. 000 1, 215. 000
(I'nstall Only)
Sy 0. 000 0. 00
84. 81000 1, 215. 000 103, 044. 15
1650 900-00014 Added Item (Lunp Sum)/ Pile Splicing 1. 000 1. 000
LS 0. 000 0. 00
38, 136. 92000 1.000 38, 136. 92

CAT 0300 CURRENT AMI $ 1,874,449.51$% 68,543.55% 1, 730, 210. 41
CAT NO0301 F-10-QB Eagle River Ped Bridge

1245 206-00000 *Structure Excavation 211. 000 211. 000
CcY 0. 000 0.00
17. 06000 211. 000 3, 599. 66
1250 206-00200 *Structure Backfill (Cass 2) 110. 000 110. 000
cY 0. 000 0.00

29. 85000 110. 000 3, 283. 50
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PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-QB Eagle River Ped Bridge

1255 601-03040 Concrete Class D (Bridge) 93. 000 93. 000
cy 0. 000 0.00
1, 009. 22000 93. 000 93, 857. 46
1260 601-40300 *Structural Concrete Coating 66. 000 0. 000
sy 66. 000 936. 54
14. 19000 66. 000 936. 54
1265 602-00000 *Reinforcing Steel 14, 609. 000 13, 659. 000
LB 0. 000 0.00
1. 26000 13, 659. 000 17,210. 34
1270 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 1. 000
EACH 0. 000 0. 00
265, 492. 50000 1.000 265, 492. 50
1270 MATERI AL ALLOWANCE Pedestrian Bridge 0. 000
EACH 0. 000 0.00
33, 687. 50000 0. 000 0. 00
1635 206-00100  Str Bkfl (CL 1) 14.000 0. 000
cy 0. 000 0. 00
93. 83000 0. 000 0. 00
CAT 0301 CURRENT AMT $  386,890.62$ 936.54$% 384, 380. 00

CAT NO0302 F-10-1 UPRR Bridge

1275 202- 00495 *Removal of Portions of Present Structure 1.000 0. 000
LS 0. 000 0. 00
197, 923. 27000 0. 000 0.00
1280 206- 00000 *Structure Excavation 847. 000 0. 000
cY 0. 000 0.00
17. 06000 0. 000 0. 00
1285 206-00200  *Structure Backfill (Cass 2) 114. 000 0. 000
cY 0. 000 0.00
29. 85000 0. 000 0.00
1290 206- 00360 *Mechani cal Rei nforcement of Soil 624. 000 0. 000
cY 0. 000 0.00

38. 38000 0. 000 0.00



CONTI D

F-10-1 UPRR Bridge

CAT NO0302

1295 206-01783

1300 206-01784

1305 206-01785

1310 206-01786

1315 4083-34701

1320 411-03355

1325 502-11254

1330 507-00000

1335 509-00003

1340 512-00101

1340

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Shoring (Area 3)

*Shoring (Area 4)

*Shoring (Area 5)

*Shoring (Area 6)

*Hot M x Asphalt (G ading SX) (75)

*Asphalt Cerment Performance G ade (PG 58-34)

* St eel

Concrete Slope and Ditch Paving

*Structural Steel (Install Only)

Bearing Device (Type I)

MATERI AL ALLOWANCE Bearing Devi ces

Piling (HP 12X53) (Install Only) (lInstall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
3, 938. 32000
1. 000
LS
16, 854. 92000
1. 000
LS
16, 854. 92000
1. 000
LS
3, 938. 32000
189. 000
TON
96. 04000
12. 000
TON
736. 71000
92. 000
LF
136. 55000
100. 000
cy
769. 38000
33, 400. 000
LB
2. 06000
8. 000
EACH
1, 009. 38000
EACH

597. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

Page 27
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10, 001.

.00

.00

.00

.00

.00

.00

.00

94

.00

.00

.00

14:42: 52

AMOUNT

10, 001.

4,780

.00

.00

.00

.00

.00

.00

.00

94

.00

.00

00
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PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1345 515-00120  *Waterproofing (Menbrane) 1, 145. 000 0. 000
Sy 0. 000 0. 00
15. 75000 0. 000 0. 00
1350 518-03000 Sawi ng and Seal i ng Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
21. 32000 0. 000 0. 00
1355 601-03040 Concrete Class D (Bridge) 445. 000 0. 000
cY 0. 000 0. 00
1, 009. 22000 0. 000 0. 00
1360 601-25736  Precast Concrete Deck Panel (3 Inch) (Install Only) 642. 000 0. 000
SY 0. 000 0. 00
53. 20000 0. 000 0. 00
1365 602-00020 *Reinforcing Steel (Epoxy Coated) 61, 235. 000 0. 000
LB 0. 000 0.00
1. 24000 0. 000 0. 00
1370 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
192.10000 0. 000 0. 00
1375 607-53005 *Fence Chain Link (Special) 270. 000 0. 000
LF 0. 000 0. 00
213. 41000 0. 000 0. 00
1380 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 500. 000 2,524.500
LF 520. 000 6, 827. 60
13. 13000 3, 044. 500 39, 974. 29

CAT 0302 CURRENT AMI $ 1,227,452.14 % 16,829.54 % 54, 756. 23
CAT NO0303 F-10-1A UPRR Ped Bridge

1385 206- 00000 *Structure Excavation 150. 000 0. 000
cy 0. 000 0.00
17. 06000 0. 000 0. 00
1390 514-00201 Pedestrian Railing (Steel)(Special) 24.000 0. 000
LF 0. 000 0. 00

221. 37000 0. 000 0.00



CONTI D

C19944
19944-BI D
NHPP0702- 344

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 29
ESTI MATE RUN 10/ 31/ 2019
14: 42: 52

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

1395

1400

1405

1410

601- 03040

601- 40300

602- 00000

628- 00135

CAT NO0304

1415

1420

1425

1430

1435

514- 00201

601- 03050

601- 40300

602- 00000

605- 83001

CAT NO0400

1440

620- 00005

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
F-10-1 A UPRR Ped Bridge
*Concrete Cl ass D (Bridge) 74.000
CcY
1, 009. 22000
*Structural Concrete Coating 60. 000
Sy
14. 19000
*Rei nforcing Steel 7,532. 000
LB
1. 26000
*Bridge Grder and Deck Unit (135 Feet to 140 Feet) 1. 000
EACH

F-10-S UPRR Wl |

Pedestrian Railing (Steel)(Special)

Concrete Class D (Wall)

*Structural

Concrete Coating

*Rei nforcing Steel

Geoconposite Drain wthout Pipe

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

265, 492. 50000

CAT 0303 CURRENT AMT $
84. 000
LF
221.37000
46. 000
(24
1,274. 96000
81. 000
SY
14. 19000
4, 850. 000
LB
1. 26000
25. 000
SY
95. 43000
CAT 0304 CURRENT AMT $
1. 000
EACH

72,829. 70000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

358,388.38% 0.

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

86,889.38% 0.

0. 810

0. 080 5, 826. 38

0.890 64, 818. 43



CONTI D

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 30
ESTI MATE RUN 10/ 31/ 2019

CAT NO0400

1445

1450

620- 00012

620- 00020

CAT NO0500

1455

1460

1465

1470

1475

1480

1485

1490

202- 00035

202- 04004

210- 04015

604- 30015

613-01200

613- 01300

613- 04020

619- 00007

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Sanitary Facility

ERWSD

*Renoval of Pipe

*Plug Cul vert (Special)

*Modi fy Manhol e

*Manhol e Sl ab Base (15 Foot)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

Hanger System

*Connect To Existing Waterline

CAT 0400

14:42: 52
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1. 000 0.870
EACH 0. 070 3, 805. 00
54, 357. 12000 0. 940 51, 095. 69
1.000 1.000
EACH 0. 000 0. 00
1, 764. 00000 1. 000 1,764.00
CURRENT AMI $ 128, 950.82 % 9,631.38% 117, 678.12
250. 000 179. 000
LF 0. 000 0. 00
67. 17000 179. 000 12,023, 43
1.000 1.000
EACH 0. 000 0. 00
1, 919. 12000 1. 000 1,919. 12
1. 000 0. 000
EACH 0. 000 0. 00
2, 985. 29000 0. 000 0. 00
1.000 0. 000
EACH 0. 000 0. 00
9, 275. 73000 0. 000 0. 00
300. 000 210. 000
LF 10. 000 131. 30
13. 13000 220. 000 2, 888. 60
600. 000 307. 000
LF 0. 000 0. 00
15. 23000 307. 000 4,675.61
1. 000 1. 000
Ls 0. 000 0. 00
159, 428. 98000 1.000 159, 428. 98
7.000 7.000
EACH 0. 000 0. 00
8, 955. 06000 7.000 62, 685. 42
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PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1495 619-06060 *6 Inch Ductile Iron Pipe 70. 000 70. 000
LF 0. 000 0.00
154. 59000 70. 000 10, 821. 30
1500 619-06080 *8 Inch Ductile Iron Pipe 73. 000 73.000
LF 0. 000 0. 00
266. 52000 73.000 19, 455. 96
1505 619-06100 *10 Inch Ductile Iron Pipe 8. 000 3. 000
LF 0. 000 0.00
586. 34000 3. 000 1, 759. 02
1510 619-06120 *12 Inch Ductile Iron Pipe 667. 000 665. 000
LF 0. 000 0. 00
302. 77000 665. 000 201, 342.05
1515 619-06125  *12-Inch Ductile Iron Pipe (Preinsul ated) 210. 000 210. 000
LF 0. 000 0.00
416. 84000 210. 000 87,536. 40
1520 619-06160 *16 Inch Ductile Iron Pipe 1, 528. 000 1, 528. 000
LF 0. 000 0. 00
291. 04000 1, 528. 000 444,709. 12
1525 619-10270  *27 Inch Wl ded Steel Pipe 80. 000 80. 000
LF 0. 000 0.00
884. 85000 80. 000 70, 788. 00
1530 619-10277 27 Inch Wl ded Steel Pipe (Jacked) 145. 000 0. 000
LF 0. 000 0. 00
2,398. 67000 0. 000 0. 00
1535 619-50480 *6 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0.00
215. 34000 0. 000 0. 00
1540 619-51290 18 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
218. 55000 0. 000 0. 00
1545 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0.00

11, 375. 06000 2.000 22,750.12
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PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1550 619-73000 *PRV Vault 1. 000 1. 000
EACH 0. 000 0.00
189, 981. 55000 1. 000 189, 981. 55
1555 619- 75064 *8 Inch Gate Val ve 3. 000 3. 000
EACH 0. 000 0. 00
4, 264. 31000 3. 000 12,792.93
1560 619- 75096 *12 Inch Gate Valve 9. 000 9. 000
EACH 0. 000 0.00
3, 731. 27000 9. 000 33, 581. 43
1565 619-75116 *16 Inch Gate Val ve 13. 000 13. 000
EACH 0. 000 0. 00
18, 369. 35000 13. 000 238, 801. 55
1570 619-78048 *6 Inch Fire Hydrant 4. 000 4.000
EACH 0. 000 0.00
7,654. 45000 4. 000 30,617. 80
1575 619-80000 *Cat hodi ¢ Protection 1. 000 1. 000
LS 0. 000 0. 00
13, 325. 98000 1. 000 13, 325. 98
1580 670- 00000 *El ectrical Systens 1.000 0. 500
LS 0. 250 4,331.25
17, 325. 00000 0. 750 12,993. 75
1625 900- 00007 Added Item (Each)/ 16 Inch Restrained Joint 71.000 71.000
EACH 0. 000 0. 00
354. 00000 71. 000 25, 134. 00
1630 900-00007 Added Item (Each)/ 12 Inch Restrained Joint 30. 000 30. 000
EACH 0. 000 0.00
227.00000 30. 000 6, 810. 00
1640 619-40060 3/4 In Copper Pipe 50. 000 50. 000
LF 0. 000 0. 00

30. 00000 50. 000 1, 500. 00
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PCN: 19944-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT NHPP0702- 344 ESTI MATE NO. 0010 14:42: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0500 ERWSD
1645 619-77400 Curb Stop and Box 1. 000 1. 000
EACH 0. 000 0.00
3, 194. 94000 1. 000 3,194.94
CAT 0500 CURRENT AMT $ 2,093,413.48$ 4,462.55% 1,671,517.06
CAT NOO0501 Contast
1585 613-00400 *4 Inch Electrical Conduit 155. 000 155. 000
LF 0. 000 0. 00
84. 00000 155. 000 13, 020. 00
1590 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 988. 000
LF 0. 000 0.00
12. 60000 988. 000 12, 448. 80
1595 613-07199 *Pull Box (Install Only) 5. 000 5. 000
EACH 0. 000 0. 00
1, 191. 75000 5. 000 5,958.75
CAT 0501 CURRENT AMT $ 32,523.75$ 0.00% 31, 427.55
CAT NO0502 CenturylLink
1600 613-00400 *4 Inch Electrical Conduit 155. 000 155. 000
LF 0.000 0.00
84. 00000 155. 000 13, 020. 00
1605 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 662. 500
LF 0. 000 0. 00
12. 60000 662. 500 8, 347.50
1610 613-07199  *Pull Box (Install Only) 3. 000 3. 000
EACH 0. 000 0.00
1, 191. 75000 3. 000 3,575.25
CAT 0502 CURRENT AMI  $ 30,140.25 % 0.00% 24,942. 75
CAT NO0503 Holy Cross
1615 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 160. 000
LF 0. 000 0. 00
12. 60000 160. 000 2,016.00
1620 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 160. 000
LF 0. 000 0.00
14. 18000 160. 000 2,268. 80
CAT 0503 CURRENT AMI  $ 4,284.80% 0.00% 4,284.80

PRQIECT TOTAL

CURRENT AMI $17,111,104.19%$ 937, 045. 46 $11, 963, 063. 00



